
STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

Wisconsin Central LTD., the Village of Mundelein, the County of 
Lake, and the State of Illinois, Department of Transportation. 

Stipulated Agreement regarding the installation of an Automated : 
Horn System (AHS system) at the crossings of the Company’s : 
track with public highways known as Butterfield Road, Illinois : 
Rte. 60 (IL 60), Allanson Road, Hawley Street, Park Street, : 
Maple Street (IL. Rte. 176), Dunbar Road, Winchester Road, and : 
Peterson Road, located inlnear the Village of Mundelein, Lake : 
County, Illinois, designated as crossings AARlDOT 689 698N, : 
milepost 37.37M; AARlDOT 689 699V, milepost 37.50M; : 
AARlDOT 689 701U, milepost 38.65M; AAWDOT 689 703H, : 
milepost 39.80M; AAWDOT 689 704P, milepost 39.94M; : 
AARlDOT 689 705W, milepost 40.1OM; AARlDOT 689 707K, : 
milepost 40.85M; AAWDOT 689 709Y, milepost 41.78M; and : 
AARlDOT 689 71 OG, milepost 42.38M, respectively. 

: 

T01-0029 

THIRD SI lPPl FMFNTAI INTFRIM ORnFR 

By the Commission: 

On April 25, 2001, the Illinois Commerce Commission (“Commission”) entered its 
Interim Order in this matter that required, among other things, the Wisconsin Central LTD 
(“WC) to install an Automated Horn System (“AHS“) at nine public highwaylrail grade 
crossings inlnear the City of Mundelein, Lake County, Illinois. The installations were 
required to be completed by August 31, 2001. The cost for the automated horn system for 
the seven crossings on the local road system was ordered paid 100% by the Grade 
Crossing Protection Fund (“Fund) with the two crossings on the state system being paid 
100% by the Illinois Department of Transportation (“IDOT”). 

On December 5, 2001, a Supplemental Interim Order was entered by the 
Commission granting to the WC an extension of time to and including December 31, 2001, 
within which to complete the automated horn system installation at the nine crossing in the 
Village of Mundelein. The Supplemental Interim Order further revised the estimates of cost 
for the installation, including the connection to the existing WC warning devices, of the 
automated horn system. The increase in cost for the installation of the AHS was divided 
between the Fund and IDOT in the same percentage as contained in the original Interim 
Order; an increase to the Fund of $87,061 and to IDOT in the amount of $29,833. 

On March 27, 2002, the Commission entered its Third Interim Order granting an 
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additional extension of time to and including May 31, 2002, within which to complete the 
work as required by the original Interim Order and Supplemental Interim Order, dated April 
25, 2001 and December 5, 2001, respectively, applying to the initial installation of the AHS. 
The WC states that it has installed the AHS at the nine crossings and in early January 
2002, began testing of the system in coordination with the Commission's Rail Safety 
Section. At the direction of Commission staff, adjustments were required to the microphone 
placement in the horns. WC needed additional time within which to finish the microphone 
adjustments and conduct follow-up testing prior to activation of the AHS. 

On September 25, 2002, the City filed its Supplemental Petition with the 
Commission requesting an additional six (6) month extension of time to and including April 
25, 2003, within which to complete the study period as required by the original and 
Supplemental Interim Orders. Since the installation of the AHS was considered 
experimental, the Interim Order required a study to be performed, by the Northwestern 
University Center for Public Safety, on the effectiveness of the system, and whether the 
AHS can replace the need for train crews to sound train horn warnings when approaching 
public highwayhail grade crossings. The pilot program was to continue for a minimum of 
eighteen (18) months from the date of the Commission's Interim Order. A pre-horn study 
was performed prior to activation of the AHS. Due to changes in the AHS system, as 
required by the Commission's Rail Safety Section, the study was delayed for several 
months. The aforementioned study is now in the final stages of preparation, but is not yet 
complete. The City requests that the study period be extended for an additional six (6) 
months until April 25, 2003. 

Since the delay in the start of the second phase of the study was due to the Rail 
Safety Section staff mandating changes in the AHS system before approval was granted for 
the AHS system to be put in service, staff has reviewed the request for an extension of time 
filed by the City of Mundelein and has no objections to the Commission granting said 
extension until April 25, 2003. 

The Commission, having given due consideration to the Supplemental Petition and 
to the entire record herein, finds that: 

1) the Commission has jurisdiction over the parties and the subject matter of this 
proceeding; 

2) the prefatory portion of this Third Supplemental Interim Order is true and 
correct and is hereby adopted as findings of fact; 

3) an extension of time to and including April 25, 2003, should be granted to the 
City of Mundelein within which to complete the study being conducted by 
Northwestern University Center for Public Safety as required by the original 
Interim Order, Supplemental Interim Order, and Second Interim Order, dated 
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April 25, 2001, December 5, 2001, and March 27, 2002, respectively; 

4) all other terms and conditions of the original Interim Order, Supplemental 
Interim Order, and Second Interim Order, dated April 25, 2001, December 5, 
2001, and March 27, 2002, respectively, shall remain in full force and effect 
except as herein modified. 

IT IS THEREFORE ORDERED by the Illinois Commerce Commission that an 
extension of time to and including April 25, 2003, be, and it is granted, to the City of 
Mundelein, within which to complete the study of the automated horn system at the nine 
aforementioned crossings inlnear the Village of Mundelein, Lake County, Illinois, said study 
being performed by the Northwestern University Center for Public Safety. 

IT IS FURTHER ORDRED that any person or party making a Request For 
Extension Of Time up to thirty (30) days to complete a project ordered by the 
Commission must file a request with the Director of Processing and Information no later 
than fourteen (14) days in advance of the scheduled deadline. An Administrative Law 
Judge will consider and decide the request. 

IT IS FURTHER ORDERED that any person requesting an extension of time that 
exceeds thirty (30) days must file a Petition for Supplemental Order with the Director of 
Processing and Information no later than twenty-one (21) days in advance of the 
scheduled deadline. The Commission will decide Petitions For Supplemental Orders. 

IT IS FURTHER ORDERED that Requests For Extension Of Time and Petitions 
For Supplemental Orders must include the reason(s) the additional time is needed to 
complete the work and the time within which the project will be completed. Prior to 
submitting a Request For Extension Of Time or a Petition For Supplemental Order, the 
person must notify the Commission's Rail Safety Program administrator that it is unable 
to complete the project within the ordered timeframe. 

IT IS FURTHER ORDERED that the Commission or its Administrative Law 
Judge reserves the right to deny Petitions For Supplemental Orders and Requests For 
Extensions of Time, if the reason(s) supporting the request is insufficient or where it 
appears the person has not made a good faith effort to complete the project within the 
allotted time. Failure of the Commission or Administrative Law Judge to act on a 
pleading prior to the deadline means the originally ordered completion date remains in 
effect. 

IT IS FURTHER ORDERED that all other terms and conditions of the original Interim 
Order, Supplemental Interim Order, and Second Interim Order dated April 25, 2001, 
December 5, 2001, and March 27, 2002, respectively, are hereby affirmed and shall remain 
in full force and effect except as herein modified. 
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IT IS FURTHER ORDERED that, subject to Sections 18c-2201 and 18c-2206 of the 
Law, this is a final decision of the Commission subject to Administrative Review Law. 

By Order of the Commission this 23" day of October, 2002. 

Chairman 

JUDGE I 
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